

DATE:	January 12, 2012	CO #:	11 (eleven)
TO:	Kevco Construction, LLC PO Box 3243 Louisville, Kentucky 40201	PROJECT:	Kathryn Winn Elementary Classroom Addition Carroll County, Kentucky BG 10-220 RTA 1010
CONTRACT DATE:	January 7, 2011	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

- Contractor is providing deductive pricing for material and labor for not installing cleanouts to roof drains as identified on the attached AD1.7 drawing. The credit breakdown from the Contractor is attached.

TOTAL AMOUNT OF THIS CHANGE ORDER:	(\$525.00)
<hr/>	
The original Contract Sum was	\$1,579,174.00
The net change by previously authorized Change Orders	\$49,475.73
The Contract Sum prior to this Change Order was	\$1,628,649.73
The Contract Sum will be Decreased by this Change Order in the amount of	(\$525.00)
The new Contract Sum including this Change Order will be	\$1,628,124.73
The Contract Time will be Unchanged	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	August 17, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

Kevco Construction, LLC  
PO Box 3243  
Louisville, Kentucky 40201

Carroll County Board of Education  
813 Hawkins Street  
Carrollton, Kentucky 41008

ARCHITECT (Firm name and address)

CONTRACTOR (Firm name and address)

OWNER (Firm name and address)

BY (Signature)

BY (Signature)

BY (Signature)

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE

**KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT**

**CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM**

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Carroll County District Code 101 Facility Name Kathryn Winn School Code 010-4  
BG # 10-220 Project Addition Contract / Bid Package Kevco  
Original Contract Sum \$ 1,579,174.00 Change Order Number: 11  
Requested Change Order Amount \$ -525.00 Time Extension Required:  Yes  No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

- |  |  |
|--|--|
| <input checked="" type="checkbox"/> Local Board of Education | <input checked="" type="checkbox"/> General Contractor |
| <input type="checkbox"/> Architect/Engineer                  | <input type="checkbox"/> Construction Manager          |
| <input type="checkbox"/> Code Enforcement Official           | <input type="checkbox"/> Other: _____                  |

Change Order Description and Justification:

Cleanouts discovered not installed in the contract through the punchlist phase are being deducted from the project as requested by the Owner in lieu of installing through tearing out current finishes. The Owner feels through investigations in the field that other cleanouts and drain sources are adequate for cleanout needs for maintenance purposes.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

Yes  No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

Yes  No

Does this Change Order affect the total Architect/Engineer design fee for this project?

Yes  No

Current A/E Contract Amount \$ \_\_\_\_\_  
Fee Amount for this Change: \$ \_\_\_\_\_  
New A/E Contract Amount: \$ \_\_\_\_\_

Board of Education Designee Signature

Date

Attach additional pages if necessary.